

Jim

RECEIVED

FEB 24 1986

Library Automation Project

CSC Coordinating Team Meeting
Wayne State University
Library Office

February 19, 1986

Present: L. Rugg; F. Burejsza; D. Fox; A. Gloster; J. Kasiowskiak; R. McCreedy; J. Williams

1. NOTIS installation --

Subject index is now operational. Call number index is next to be done.

Dody got the batch programs running for cataloging worksheets and purchase order forms. There is no news yet from NOTIS about the other batch programs needed. Jane Burke promised a list of MVS batch programs we are yet to receive.

Dody is working on the specifications for the loader programs needed to load the University's name/address data into the NOTIS patron files. Dave Brisbois, who is responsible for the Alumni data, has requested a meeting. Dody will arrange one at the regular Tuesday meeting time, to include Louise, Dody, Rick, and Dave.

2. MERIT --

Wayne's NOTIS system and database were removed from the WSUnet menu, pending the implementation of a security system and approval of the Library Director.

CSC staff will not market the DALNET group to libraries at this time. Wayne's current NOTIS contract restricts DALNET to the tri-county area, i.e., Wayne, Oakland, and Macomb.

3. IBM 4381 plans --

PROFS has already been moved from the 4381 to the 3081, thus leaving the 4381 empty. The next steps are to install the system software on the 4381, to establish links between the 4381 and the 3081, and to move the NOTIS software from the 3081 to the 4381.

Rick will schedule a meeting with Louise and Desi to have a briefing on the operation of the ACF2 security system.

4. Terminal installation --

Telex is supposed to get us a delivery date for the 476L terminals this week. The volume purchase

Purchasing. Louise will check with Marie Couch regarding the Codex modem order. Two telephone lines have been installed in the Purdy Library already.

Jerry will meet with Louise and Russ to review the terminal layouts for online catalog and circulation terminals, advising on the location of controllers and phone lines. The meeting is scheduled for Friday at 2:30 p.m.

The new telephone system to be installed throughout the University will handle voice communications first. The CSC recommends that the Libraries continue with their plans to install 3274, and other, controllers and modems for NOTIS data communications.

Art wrote a letter to IBM's ACIS manager requesting the development of library terminals.

Dody will arrange for Louise to see the talking terminal the CSC has for the use of blind persons.

5. Service level agreement ---

Draft 5 of the service level agreement between the Libraries and the CSC was distributed. Jim and Louise had added a section on how the Libraries would pay for the equipment, software, and services obtained from the CSC. Art will have Sharon Maher review the draft for the next meeting.

6. Distributed printing ---

The CSC is evaluating the hardware and software needed to distribute batch product printing for the NOTIS system. Louise has still not been able to reach Jane Burke of NOTIS for their answer regarding the development of a distributed printing option for the NOTIS software.

Notes by,
Louise Bugg
February 21, 1986

NEXT MEETING: MARCH 5

cc: F. Spyers-Duran