

RECEIVED

APR 30

Wayne State University
Library Office

Library Automation Project

CSC Coordinating Team Meeting

April 23, 1986

Present: L. Bugg; D. Fox; A. Gloster; J. Kasiowniak; R. McCreedy; J. Williams

1. CSC/Libraries Service Level Agreement --

J. Williams asked for a definition of operating hours and downtime to be included in the agreement, because these concepts needed also to be addressed in the DALNET/WSUL agreement. Considerable discussion resulted in definitions to be included in both documents.

L. Bugg will revise the CSC/Libraries agreement to be forwarded to Peter and Mort.

2. Distributed printing --

R. McCreedy reported that the CSC will be testing the VPS, VTAM Printer Support System, to see if it will meet the needs of NOTIS distributed printing. Since no word has been received from Jane Burke, of NOTIS, it is assumed that WSU will have to develop the necessary enhancements to the NOTIS software to enable distributed batch printing. The goal is to have the capability in place by fall.

3. ACF2 --

This security package has been installed on the IBM 4381. License arrangements are still being made. The next step is to design the initial rules for NOTIS security.

4. SAS --

L. Bugg has all the info needed to order via the Libraries.

5. MERIT --

J. Williams will be attending a meeting of state college and university library directors at Oakland University, Friday, April 25, where a major topic on the agenda is the MERIT network and the NOTIS application. He will report back. The U. of M. has officially decided to enter into contract negotiations with NOTIS.

6. IBM 3725 front end --

J. Boyle provided price info to L. Bugg to calculate

Page Two

the cost of buying an IBM 3725 front end for the 4381. Art's secretary will set up a meeting between J. Boyle, B. Eccles, R. McCreedy, L. Bugg and A. Gloster next week to review the Library's hardware options and costs.

7. Peripheral installation --

Testing of Telex 476L's and 281B's and 909's delivered is beginning. Phone lines are on order for Law and Medical Libraries. One will be ordered for Pharmacy. Modems are to be delivered in early May. Russ is beginning work on the cabling for data entry terminals. GIRF's for Phase One wiring have been completed. If the Physical Plant cannot meet the mid-May completion date for wiring the Libraries' Technical Services and Training Room areas, an outside contractor will be sought. The installation of peripherals is behind schedule because the GIRF's were only completed recently.

Orders for IBM 3178 and 3179 terminals, and for 3274 controllers, will be done soon.

8. CSC NOTIS project progress report --

T. Falzon is drafting a progress report on the NOTIS project.

The next meeting will be in two weeks, on Wednesday, May 7, 1986.

Notes by L. Bugg
April 23, 1986

cc. Peter Spyers-Duran