

RECEIVED

JUN 02 1986

Library Automation Project
CSC Coordinating Team Meeting
May 21, 1986

Wayne State University
Library Office

Present: L. Bugg; T. Falzon; D. Fox; A. Gloster; J. Kasiowniak; and
R. McCreedy

1. CSC NOTIS Project Report--

T. Falzon distributed a draft CSC NOTIS project report he is preparing for Dr. Rahimi. The major tasks included were reviewed. Tony will edit and get any needed sign-off's. Louise will let Tony know a good time for him to visit the Library for signatures. One major task not yet completed is the link between the IBM 3725 and the 4381.

Rick will begin drafting the CSC tasks to be done in the next four months, as well as the project milestones into 1987. Similar project plans are needed for the Library's and Dalnet's tasks and milestones. Louise and Jim will do them.

2. Service level agreement--

P. Spyers-Duran and M. Rahimi have signed the service level agreement re. NOTIS facilities management.

3. Systems programming--

A new systems programmer, John Vandermark, will be assigned to the NOTIS project after he is trained. Until then, Rick will continue his work on the project, and will subsequently continue to have managerial responsibility for NOTIS at the CSC. Art reaffirmed the CSC's commitment to meeting the NOTIS implementation schedule.

4. New NOTIS MVS batch programs--

A tape was received from NOTIS on Monday containing several MVS batch programs that were missing from our release, eg. patron interface, catalog card production. These new programs will be loaded and tested next week.

5. NOTIS Introductory Cataloging Training--

To be ready for NOTIS training May 22 and 23, several tasks need to be completed, including configuring six Telex terminals in the Purdy Library and compiling and loading many customized NOTIS tables. The meeting adjourned to work on these tasks.

Notes by,

Louise Bugg
May 23, 1986

cc: J. Williams ✓
P. Spyers-Duran

86-193