



Wayne State University  
University Libraries  
Technical Services Division  
5048 Gullen Mall  
Detroit, Michigan 48202

(313) 577-4033  
FAX (313) 577-3615

**TO:** DALNET Project Managers

**FROM:** Louise Bugg *Louise*

**SUBJECT:** DALNET Libraries Horizon Migration Schedule

**DATE:** July 29, 1998

As promised in my e-mail message, I am sending you a revised version of the DALNET Libraries Horizon Migration Schedule. This revision moves DPL and Botsford to group 2 with Wayne State. The dates have been adjusted by one quarter for the remaining groups. The two new DALNET members have been added to the last group.

This schedule will be on the agenda of our September 14th DALNET Project Managers meeting to be held here at Wayne State from 1 to 4 p.m. The complete agenda and meeting room information will be sent to you at least one week before the meeting.

Please review this schedule and your institution's readiness. Work on migration must begin a minimum of six months before your targeted quarter. Work on your local WebPAC may be able to begin even sooner than that, after the DALNET Webmaster is hired and trained in the fourth quarter of 1998.

**NOTE:** the previous version of this migration schedule dated 1/9/98 is also attached for your reference.

LB/cmz  
dalnet.30

cc: A. Evans  
A. Lim  
DALNET Steering Committee

## DALNET Libraries Horizon Migration Schedule

1. University of Detroit Mercy 3rd Quarter 1998
  
2. DPL 1st Quarter 1999  
Wayne State University  
Botsford Hospital
  
3. Oakland County Law Library 2nd Quarter 1999  
Walsh College  
WCCC  
Hospitals: Children's  
Rehab  
VA
  
4. DIA 3rd Quarter 1999  
MCC  
OCC  
Hospitals: Beaumont  
DRH  
Harper  
Hutzel
  
5. Detroit Public Schools Professional Library \* 4th Quarter 1999  
Hospitals: Grace/Sinai  
Huron Valley  
Mt. Clemens General\*

L. Bugg/cmz  
7-30-98  
dalnet.31

\* New DALNET members